COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2021

ESTI MATE SUMVARY 11:50: 50
CONTI D: C23479 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 23479-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.0  DAYS TIME ALLOW 142 WORK DAYS
SH94 VB PASSI NG LANE AT CORRAL VALLEY RD PERCENT TI ME: 61.97 ORI G TI ME ALLOW 142 WORK DAYS

PROJECT NO STMD94A- 038
SH94 WB PASSI NG LANE AT CORRAL VALLEY RD

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 27/ 2021 DATE TI ME STARTED 09/24/2020
7353 S. EAGLE STREET DATE LET 09/ 01/ 2020 DATE WORK BEGAN 10/ 01/2020
DATE AWARDED 09/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/23/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 09/ 24/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3,347, 088.92 PARTI Cl PATI NG $  2,310,910. 47 $ 63, 239. 87
AWARD PRQIJECT AMT: $ 3,375, 240.32 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 69. 04% TOTAL EARNI NGS 2,310, 910. 47 63, 239. 87
FUNDS AVAI LABLE: $ 1,036,178.45 STOCKPILED MATER ALS 0.00 -611. 04

GROSS EARNI NGS 2,310, 910. 47 62, 628. 83
TOTAL CLAI MS: $ 0.00 RETAI NAGE -50, 628. 60 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,260, 281. 87 62, 628. 83

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,260, 281. 87 62, 628. 83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,76722;78;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23479-BID ESTI MATE RUN 03/ 11/ 2021
PRQJECT: STMD94A- 038 ESTI MATE NO 0005 11: 50: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
13, 873. 01000 1. 000 13,873.01
0010 202-00035 Renoval of Pipe 92. 000 92. 000
LF 0. 000 0. 00
53. 47000 92. 000 4,919. 24
0015 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0.00
326. 83000 2.000 653. 66
0020 202- 00055 *Renoval of Fiber Optic Cable 0. 000 0. 000
LF 0. 000 0. 00
2.42000 0. 000 0. 00
0021 202-00055 Rem of FO Cabl e CMO#2 2,450. 000 0. 000
LF 0. 000 0.00
1. 09000 0. 000 0. 00
0025 202- 00090 Renoval of Delineator 20. 000 20. 000
EACH 0. 000 0. 00
5. 35000 20. 000 107. 00
0030 202-00220 Renoval of Asphalt Mat 5, 083. 400 5, 083. 400
SY 0. 000 0. 00
10. 34000 5, 083. 400 52,562. 36
0035 202-00250 *Renoval of Pavenent Marking 14, 341. 700 14, 341. 700
SF 0. 000 0. 00
0. 93000 14,341. 700 13,337.78
0040 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 8, 013. 000 8, 013. 000
SF 0. 000 0.00
1. 39000 8, 013. 000 11, 138.07
0045 202-00810 Renoval of Ground Sign 7.000 7.000
EACH 0. 000 0. 00
80. 25000 7.000 561.75
0050 202-04006 Cl ean Cul vert 0. 000 0. 000
HOUR 0. 000 0. 00

593. 58000 0. 000 0. 00



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23479-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: STMD94A- 038 ESTI MATE NO 0005 11: 50: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-00010  *Uncl assified Excavation (Conplete In Place) 7, 059. 200 7, 059. 200
cY 0. 000 0.00
21.43000 7, 059. 200 151, 278. 66
0060 203-01100 Proof Rolling 40. 000 27.500
HOUR 0. 000 0. 00
112. 66000 27.500 3,098. 15
0065 203-01500 Bl ading 40. 000 6. 000
HOUR 0. 000 0. 00
192. 19000 6. 000 1,153.14
0070 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
184. 82000 0. 000 0.00
0071 203-01597  Pothol i ng CMO¥#2 158. 500 139. 500
HOUR 19. 000 3,593. 47
189. 13000 158. 500 29,977.11
0075 203-02330 Laborer 40. 000 2.000
HOUR 0. 000 0. 00
52. 91000 2.000 105. 82
0080 206-00100 Structure Backfill (Cass 1) 17. 280 17. 280
cY 0. 000 0.00
25. 21000 17. 280 435. 63
0085 207-00205 Topsoi | 2, 435. 000 2, 435. 000
cY 0. 000 0. 00
24.56000 2, 435. 000 59, 803. 60
0090 208-00002 *Erosion Log Type 1 (12 Inch) 5, 615. 000 5, 435. 000
LF 180. 000 621. 00
3. 45000 5, 615. 000 19,371. 75
0095 208-00020 *Silt Fence 2,585. 000 2,585. 000
LF 0. 000 0. 00
1. 20000 2, 585. 000 3,102. 00
0100 208-00035 *Aggregate Bag 350. 000 0. 000
LF 0. 000 0.00

5. 24000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0105 208-00070

0110

208- 00071

0115

208- 00075

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00200

0145

212-00006

0150

212-00032

0155 213-00003

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 770. 34000
0. 000
cy
56. 69000
2. 000
EACH
33, 060. 28000
20. 000
HOUR
43. 73000
40. 000
HOUR
105. 92000
30. 000
HOUR
262. 15000
24. 000
HOUR
94. 56000
1. 000
LS
34, 588. 91000
6. 000
ACRE
1, 249. 06000
6. 000
ACRE
3, 957. 91000
3. 000
ACRE

510. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

5. 000
1. 000
6. 000

5. 000
1. 000
6. 000

16. 500
1. 000
17.500

2.000
0. 000
2.000

0. 740
0.120
0. 860

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 03/ 11/ 2021

43

105

262.

4,150

.00

.00

.00

73

92

15

.00

67

.00

.00

.00

11:50: 50

AMOUNT

2,770

66, 120

262.

635.

4,587

189.

29,746

34

.00

56

38

52

63

12

46

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0160 213-00061

0165

213- 00150

0170

216- 00021

0175

216- 00303

0180

240- 00020

0185

304- 02005

0190

304- 06000

0195

304- 08000

0200

403- 00720

0205

403-34721

0210 403-34751

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Bonded Fi ber Matrix

*Soi |

Retention Bl anket (Class 1)

*Turf Reinforcement Mat (C ass 3)

Netting

Aggr egat e Base Course (Cd ass 2)

*Aggr egat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der Material)

* Hot

M x Asphal t (Patching) (Asphalt)

*Hot Mx Asphalt (Grading SX) (75) (PG 58-28)

*Hot M x Asphalt (Gading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
700. 000
LB
1. 79000
5. 000
ACRE
2, 740. 52000
13, 460. 000
sy
3. 04000
13, 460. 000
sy
5. 26000
50. 000
sy
31. 64000
0. 000
cy
85. 61000
6, 691. 560
TON
26. 42000
291. 100
TON
54. 22000
10. 130
TON
147. 66000
2, 126. 000
TON
89. 71000
999. 000
TON

105. 92000

QrY TH'S PERI OD
QTY TO DATE

6, 691.
. 000
6, 691.

10.
. 000
10.

2,125.
. 000
2,125,

. 000
. 000
. 000

. 810
. 000
. 810

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

560

560

. 100
. 000
. 100

130

130

400

400

. 330
. 000
. 330
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ESTI MATE RUN 03/ 11/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:50: 50

AMOUNT

13, 181.

176, 791.

15,783

1, 495

190, 669

105, 743

.00

90

.00

.00

.00

.00

02

44

80

63

11



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23479-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: STMD94A- 038 ESTI MATE NO 0005 11: 50: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 009. 000 1, 008. 620
GAL 0. 000 0.00
2.71000 1, 008. 620 2,733.36
0220 420-00113 Geotextile (Drainage) (Cass 2) 24.560 24. 560
5% 0. 000 0. 00
38. 27000 24.560 939.91
0225 506-00209 Riprap (9 Inch) 7.770 7.770
cy 0. 000 0.00
204. 20000 7.770 1, 586. 63
0230 506-01020 Geogri d Rei nforcenent 0. 000 0. 000
5% 0. 000 0. 00
13. 02000 0. 000 0.00
0235 603-10180 18 Inch Corrugated Steel Pipe 89. 500 89. 500
LF 0. 000 0.00
127. 70000 89. 500 11, 429. 15
0240 603-10240 24 Inch Corrugated Steel Pipe 24.000 24.000
LF 0. 000 0. 00
239. 86000 24.000 5, 756. 64
0245 603-30018 18 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0.00
421. 32000 6. 000 2,527.92
0250 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
752. 92000 2.000 1,505. 84
0255 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
3. 42000 0. 000 0. 00
0260 612-00041 *Del i neator (Flexible) (Type I) 22.000 22.000
EACH 0. 000 0. 00
88. 70000 22.000 1,951. 40
0265 612-00042 *Del i neator (Flexible) (Type II) 9. 000 9. 000
EACH 0. 000 0.00

90. 92000 9. 000 818. 28



CONTI D

ROADWAY

CAT NO0200

0270 612-00043

0275

612- 00260

0276

612- 00260

0280

613- 00206

0281

613- 00206

0281

0285

613-01200

0286

613- 01200

0290

613-07023

0291

613- 07023

0295 613-07040

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type IIl)

*Location Marker (Fiber Optic)(Done)

Loc Mark (Fib Opt)(Donme) CMO#2

*2 Inch Electrical Conduit (Bored) Install

(side-by-side) over pr

2 In Elec Cond (Bored) CMO#2

MATERI AL ALLOMANCE 2 | NCH ELECTRI CAL CONDUI T

*2 Inch Electrical

Condui t (Plastic)

2 In Elec Cond (P) CMO#2

*Pul |

Box (24"x36"x24")

Pull Box (24"x36"x24") CMO#2

*Pull Box (30"x48"x24")

in 2 runs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
48. 79000
0. 000
EACH
79. 22000
40. 000
EACH
134. 88000
0. 000
LF
7. 56000
90, 492. 000
LF
8. 10000
LF
0. 57000
0. 000
LF
30. 81000
44. 500
LF
21. 66000
0. 000
EACH
2, 415. 61000
34. 000
EACH
1, 193. 78000
0. 000
EACH

3, 085. 71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

23. 250
2.250
25.500

0. 000
0. 000
0. 000

89, 388. 000
1,104. 000
90, 492. 000

1,072. 000
-1,072.000
0. 000

0. 000
0. 000
0. 000

44.500
0. 000
44.500

0. 000
0. 000
0. 000

22.500
2.250
24.750

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 11/ 2021

303

8,942

-611.

2,686

.00

.00

48

.00

40

04

.00

.00

.00

01

.00

11:50: 50

AMOUNT

97

3,439

732,985

963.

29, 546

58

.00

44

.00

20

.00

.00

87

.00

06

.00



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23479-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: STMD94A- 038 ESTI MATE NO 0005 11: 50: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0296 613-07040 Pul | Box (30"x48"x24") CMO#2 6. 000 4.500
EACH 0. 000 0.00
1, 357. 93000 4.500 6, 110. 69
0300 614-00011 *Sign Panel (Class |) 9. 000 9. 000
SF 0. 000 0. 00
19. 96000 9. 000 179. 64
0305 614-00012 *Sign Panel (Cass I1) 136. 000 136. 000
SF 0. 000 0.00
22.18000 136. 000 3,016. 48
0310 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 2.000
EACH 0. 000 0. 00
304. 93000 2.000 609. 86
0315 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 7.000
Sl i pbase
EACH 0. 000 0.00
443. 53000 7.000 3,104. 71
0320 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sli pbase
EACH 0. 000 0. 00
498. 96000 2.000 997. 92
0325 614-10116 *Dynam ¢ Message Sign Controller 0. 000 0. 000
EACH 0. 000 0.00
22,639. 69000 0. 000 0. 00
0326 614-10116 Dyn Msg Sign Cirl CMO#2 2.000 0. 000
EACH 0. 000 0. 00
22, 696. 74000 0. 000 0.00
0330 614-70024 *1310nm SFP Optic Modul e 0. 000 0. 000
EACH 0. 000 0.00
618. 22000 0. 000 0. 00
0331 614-70024 1310nm SFP Optic Mdul e CMO#2 14. 000 0. 000
EACH 0. 000 0. 00
325. 41000 0. 000 0.00
0335 614-70030 *Optical Attenuator 0. 000 0. 000
EACH 0. 000 0.00

189. 14000 0. 000 0. 00



CONTI D

CAT NO0200

0336

0340

0345

0346

0350

0351

0355

0356

0360

0361

0365

614-70030

614-80385

614- 87006

614-87006

614-87010

614-87010

614-87024

614-87024

614-87320

614-87320

614- 87350

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

ROADWAY

Optical Attenuator CMO#2

*Runmbl e Strip

*Fi ber Optic Term nation Panel

(6 Fiber)

Fi ber Optic Term Panel

(6 Fiber) CMO#2

*Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Cable (S Mdde) (12 Fiber) CMO#2

*Fi ber Optic Term nation Panel

(24 Fiber)

Fi ber Optic Term Panel

(24 Fiber) CMO¥2

*Closed Circuit Tel evision

CCTV CMO#2

*Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
108. 40000
5, 452. 000
LF
0. 92000
0. 000
EACH
838. 71000
1. 000
EACH
1, 618. 10000
0. 000
LF
18. 59000
1, 255. 000
LF
5. 46000
0. 000
EACH
1, 094. 86000
3. 000
EACH
2, 157. 37000
0. 000
EACH
4, 857. 16000
2.000
EACH
5, 401. 87000
0. 000
LS

9, 965. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5, 452. 000
0. 000
5, 452. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 11/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:50: 50

AMOUNT

5,015

.00

84

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0366

0370

0371

0375

0376

0380

0385

0386

0390

0395

0400

614- 87350

614- 87496

614- 87496

614-87692

614- 87692

625- 00000

626- 00000

626- 00100

626-01113

627- 00008

627-00013

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

ROADWAY

Test Fiber Optic Cable CMO#2

*Fiber Optic Cable (Single Mde) (96 Strands)

Fi ber Optic Cable (S Mdde) (96 S) CMO#2

*Et hernet Switch Type II

Et hernet Switch Type I

CMO#2

Construction Surveying

*Mobi | i zati on

Mobi | i zation (W o Autopay) CMO#2

Public Infornmation Managenent (Tier 111)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

8,113. 47000

0. 000
LF
3.22000

47,760. 000
LF
2.17000

0. 000
EACH
4, 636. 66000

5. 000
EACH
4,324. 47000

1. 000

36, 042. 90000

1.000
LS
529, 182. 62000

-1.000

LS
75,161. 68000
180. 000

DAY
166. 57000
108. 000

GAL
136. 48000
77.000

GAL

70. 97000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11, 840. 000
11, 840. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 820
0. 000
0. 820

0.538
0. 000
0.538

-1.000
0. 000
-1.000

129. 000
28. 000
157. 000

107. 990
0. 000
107. 990

76. 400
0. 000
76. 400
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ESTI MATE RUN 03/ 11/ 2021

25, 692

4,663

.00

.00

80

.00

.00

.00

.00

.00

96

.00

.00

11:50: 50

AMOUNT

25,692

29, 555

284, 700

-75,161.

26, 151.

14,738

5,422

.00

.00

80

.00

.00

18

25

68

49

48

11



CONTI D

ROADWAY

CAT NO0200

0405 627-01010

0410

627- 30405

0415

630- 00000

0420

630- 00007

0425

630- 00012

0430

630- 80001

0435

630- 80341

0440

630- 80342

0445

630- 80343

0450

630- 80355

0455 630-80360

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
432. 000
SF
21. 84000
116. 000
SF
21. 84000
700. 000
HOUR
27.72000
63. 000
DAY
138. 60000
142. 000
DAY
665. 28000
2.000
EACH
1, 330. 58000
30. 000
EACH
60. 98000
66. 000
EACH
72. 08000
4. 000
EACH
83. 16000
2.000
EACH
6, 098. 44000
200. 000
EACH

44.35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

431.500
0. 000
431.500

116. 000
0. 000
116. 000

444,500
0. 000
444.500

40. 000
17. 000
57. 000

71.000
11. 000
82. 000

1. 000
0. 000
1. 000

15. 000
0. 000
15. 000

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

40. 500
0. 000
40. 500
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ESTI MATE RUN 03/ 11/ 2021

2,356

7,318

.00

.00

.00

20

08

.00

.00

.00

.00

.00

.00

11:50: 50

AMOUNT

9,423

2,533

12, 321.

7,900

54, 552

1,330

914

2,378

6, 098

1,796

96

44

54

20

96

58

70

64

.00

44

18



CONTI D

CAT NO0200

0460

0465

0470

0475

0480

0485

0490

0495

0500

0505

0510

630- 80364

630- 80370

630- 80380

630- 80511

630- 85010

630- 85020

700- 70010

700-70012

700- 70016

700-70018

700- 70019

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
55. 44000
5,112. 000
LF
34. 18000
206. 000
EACH
11. 09000
1. 000
LS
9, 280. 61000
4. 000
EACH
8, 316. 06000
1. 000
EACH
13, 305. 70000
100, 000. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

2,556. 000
0. 000
2, 556. 000

103. 000
0. 000
103. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

-21,647.370
0. 000
-21,647.370

-226.630
0. 000
-226.630

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 03/ 11/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:50: 50

AMOUNT

443.

87, 364

1, 142

16, 632

6, 652

-21,647

-226

52

08

27

.00

12

85

.00

37

63

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 13
ESTI MATE RUN 03/ 11/ 2021

CAT NO0200

0515 700-70023

0520 700-70031

0525 700-70380

CAT NO0400

0530 620-00012

0535 620- 00020

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/A Interim Surface Repair

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 500. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
17, 430. 30000
2.000
EACH
749. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

11: 50: 50
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
2, 500. 000 2,500. 00
2,500. 000 2,500. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00

3,328,160.62 % 62,628.83% 2,291, 982. 17

1. 000
0. 000 0. 00

1. 000 17, 430. 30

2.000
0. 000 0.00
2.000 1, 498. 00

3,347,088.92 % 62,628.83% 2,310, 910. 47



